Wilson Estes Police Architects
5799 Broadmoor
Suite H20
Mission, Kansas 66202

Mr. Jim Spradling
City of Ankeny

410 West First Street
Ankeny, IA 50023

Ankeny Police Facility

A/E Additional Services $10,000.00
{(Amendment #001)

@thone: 913.384.1115 Fax: 913.384.2292

August 16, 2010
0612-A51-04

Additional Services (Contract AlA #6802-001) Hours

Amount Due

Commissioning Support Worked

Wilson Estes Police Architects 28.00 $2.240.00
KJWW Engineering $12,542.80
Administrative Fee to WEPA for Engineering $279.42
Total Additional Services: $15,062.22
Credit so not to exceed contracted hours: -$11,988.74
Reimbursable Expenses Due: $507.77
Outstanding Inveices Due: $0.00
Less Previous Invoices: $0.00
Total Amount Due This Invoice: $3,581.25
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Ankeny Police Headguarters

Amendment to Professignal Services Agreement #1

Commissioning Support Services

Invoice #4 -8/16/10

Pay Period Hours Rate Fee
2010-16 12.0 S 80.00 S 960.00
2010-17 16.0 S 80.00 § 1,280.00
Subtotal 28.0 $ 2,240.00

Adjustment $ (2,240.00)

Final $ -
KIWW Invoice & 12,542.80
Adjustment S (9,748.74)
Final KWW Invoice S 2,794.06
Administrative  § 279.42
Total Base Charges §  3,073.48
WEPA Reimbursable Expenses S 507.77
KIWW Reimbursable Expenses S -
Subtotal Reimbursables  $ 507.77
Adustment S -
Total Billable Reimbursables  $ 507.77
Total Invoice $ 3,581.25
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Structural | Mechanical 1t Electrical

Jim ESTES

WILSON ESTES POLICE ARCHITECTS
5799 BROADMOOR STE 520

MISSION, KS 86202

| Technology | Medical Equipment Solutions

T

T

August 09, 2010
Invoice No:

Project #06.0388.00 - ANKENY POLICE DEPT/NEW HEADQUARTERS BUILDING
Base Services: $162,000 - LCCA $8,000 - Commisioning Support $8,000 - Close-Out Support For New GC $6,000

Professional Services from April 30, 2010 to Au'gust 08, 2010

ENGINEERING
CONSULTANTS

Experience you can build on.®

06.0388.00 - 17

Phase '55
Time and Material $8,000
Professional Personnel

COMMISSIONING SUPPORT

Hours Amount
CLERICAL .50 26.94
CONSTRUCTION ADMINISTRATOR 94.00 9,253.36
ASSOC PRINCIPAL 16.50 - 3,052.50
PRINCIPAL 1.00 210.00
Totals 112.00 12,542.80
Total Labor 12,642.80
Billing Limits Current Prior To-Date
Labor 12,542.80 5,205.94 17,748.74
Limit 8,000.00
Adjustment -9,748.74
e e ——————— e o e TotalthisPhase  _________ $2,794.06__
Phase ¢ 9 CLOSE-OUT SUPPORT FOR NEW GC 7777~
Time and Material $6,000
Professionai Personnel
Hours Amount
CONSTRUCTION ADMINISTRATOR 30.50 3,002.42
DESIGN ENGINEER 4.00 372.56
ASSOC PRINCIPAL 5.00 925.00
Totals 39.50 4,299 .98
Total Labor 4,299.98
Billing Limits Current Prior To-Date
Labor 4,299.95 1,541.34 5,841.32
Limit 6,000.00
Remaining 158.68
Total this Phase $4,299,98
Total this Invoice $7,094.04
** Please reference invoice number on remiitance stub.
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